

INTRODUCTION

This document comprises a draft Work Plan for implementation of the Santa Clara Valley Urban Runoff Pollution Prevention Program's (SCVURPPP's or Program's) Urban Runoff Management Plan (URMP) for fiscal year (FY) 2009-2010. This Work Plan fulfills Provision C.6.b. of the Program's current NPDES permit (No.CAS029718), Order 01-024 (as amended by Order 01-119 and R2-2005-0035). The Work Plan development was coordinated with development of the Program's FY 09-10 budget, and is consistent with the level of effort represented by the budget items.

The Work Plan includes clearly defined tasks, responsibilities, and schedules to be implemented by the Co-permittees, in each individual jurisdiction and collectively through the Program. It was developed to include new, expanded, or redirected efforts contemplated in the final Tentative Order for the Municipal Regional Permit (MRP). The Work Plan also considers the implementation status of ongoing activities and actions, in order to plan FY 09-10 activities. In developing the FY 09-10 Draft Work Plan, the Program has taken into account the December 2008 discussions with Water Board staff on the draft revised MRP. We encourage Water Board staff to carefully evaluate and consider how the Program has prioritized and phased efforts into the FY 09-10 Draft Program Work Plan. If absolutely necessary, the Program, within the current identified resources, is prepared to revise the Work Plan to reflect the final requirements in the MRP after adoption.

The Work Plan is comprised of twelve sections, as follows:

1. **Municipal Operations:** Section 1 provides the Program's planned tasks to assist Co-permittees in reducing or eliminating adverse water quality impacts of operations and maintenance activities conducted by municipal staff.
2. **New Development and Redevelopment:** Section 2 describes the Program's progress in assisting Co-permittees to implement the requirements for new and redevelopment control measures (Provision C.3.) and the Program tasks planned for FY 09-10.
3. **Industrial and Commercial Site Control:** Section 3 provides the Program's planned tasks to assist Co-permittees in controlling the discharge of pollutants in stormwater from industrial and commercial sources.
4. **Illicit Discharge Detection and Elimination:** Section 4 provides the Program's planned tasks to assist Co-permittees in identifying and eliminating non-permissible non-storm water discharges associated with illegal dumping or illicit connections to the storm drain system.
5. **Construction Site Control:** The Program's planned tasks for assisting Co-permittees in controlling the impacts of construction activities on stormwater quality and flow through their construction inspection programs is presented within Section 5.
6. **Public Information/Participation Work Plan:** The Program's PI/P Work Plan (Section 6) includes a list and description of public education and outreach projects planned for FY 09-10 and how they relate to anticipated requirements in the MRP.

7. **FY 09-10 Annual Water Quality Monitoring Plan:** Section 7 provides the Program's Annual Monitoring Plan. Planned activities include implementation of the Program's Multi-Year Receiving Water Monitoring Plan, participation and financial support to the RMP, BAMBI network and participation in the BASMAA Monitoring Committee.
8. **Pollutants of Concern Control:** The Program's planned tasks for assisting Co-permittees in reducing and/or controlling the discharge of pollutants of concern (POCs) in stormwater is presented within Section 8. In addition, the Program will work with BASMAA to develop a coordinated stormwater regional monitoring effort to initiate addressing draft MRP requirements in a prioritized and phased manner.
9. **Exempted and Conditionally Exempted Discharges:** Section 9 describes the Program's planned tasks to assist Co-permittees in developing and implementing BMPs for the control of conditionally exempted (non-stormwater) discharges, as well as requiring businesses, contractors, and residents to control these discharges.
10. **Reporting Work Plan:** Section 10 provides the Program's proposed approach to data management and reporting for FY 09-10.
11. **FY 09-10 Program Budget:** The Program's Final FY 09-10 Budget Report, as approved by the Management Committee, is included in Section 11.
12. **Co-permittee Work Plan Summary Tables:** Section 12 contains the individual Co-permittee Work Plans for FY 09-10 developed consistent with the FY 00-01 Work Plan format approved by Water Board staff.